
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 08/29/2017

ESTIMATE SUMMARY 10:51:47

CONTID: C20144         ESTIMATE NO: 0010 PROG 2005

PCN: 20144-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 AND I-70 WITHIN REGION 1 PERCENT TIME:

PROJECT NO: SHE R100-217                  

I-25 AND I-70 PAVEMENT MARKING

NAME OF ROAD:  

PROJECT COUNTIES: ADAMS, REGION 1

CONTRACTOR:

ROADSAFE TRAFFIC SYSTEMS, INC PAY PERIOD ENDING

3015 E ILLINI STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PHOENIX AZ 85040     (602)243-1218 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,650,684.08 PARTICIPATING $ $ 237,456.90

AWARD PROJECT AMT: 6,289,657.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

159.57

FIXED COMPLETION DATE

FIXED COMPLETION DATE

89.58%

693,205.70

237,456.90

237,456.90

237,456.90

$

$

$

$

5,957,478.38

0.00

5,957,478.38

0.00

5,957,478.38

-94,344.86

0.00

5,863,133.52

0.00

AMOUNT DUE 5,863,133.52 237,456.90

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 237,456.90

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

CLEAR CREEK

ARAPAHOE, REGION 1  

1101.0 TIME ALLOW: 6/15/2016 ??:??:??

ORIG TIME ALLOW: 6/15/2016 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/27/2014

07/27/2014

07/31/2017

06/05/2014

07/01/2014

07/17/2014

07/27/2014
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PCN: 20144-BID    ESTIMATE RUN 08/29/2017

PROJECT: SHE R100-217                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:51:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Pavement Marking 1,531,603.000

25,170.000

202-00250  
 

1,120,876.561,556,773.000

18,122.40

1,876,000.000

SF  

0.72000

0010 Mobilization 1.000

0.000

626-00000  
 

25,000.001.000

0.00

1.000

L S 

25,000.00000

0015 Modified Epoxy Pavement Marking 21,935.400

3,798.000

627-00008  
 

1,486,103.8525,733.400

219,334.50

25,733.400

GAL 

57.75000

0020 Preformed Plastic Pavement Marking (Type I)(Inlaid) 125,304.310

0.000

627-01010  
 

1,096,412.71125,304.310

0.00

175,260.000

SF  

8.75000

0025 Preformed Plastic Pavement Marking (Type II) (Inlaid) 246,307.760

0.000

627-02010  
 

2,229,085.23246,307.760

0.00

246,307.760

SF  

9.05000

0030 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

25,000.000

F A 

1.00000

0031 Preform Thermoplastic Pvmt Mkg (WS) 0.000

0.000

627-30405  
 

0.000.000

0.00

0.000

SF  

26.50000

0035 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

50.000

F A 

1.00000

0040 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

200.000

F A 

1.00000

0045 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,000.000

F A 

1.00000

CAT 5,957,478.35237,456.906,650,684.08CURRENT AMT0200 $ $ $

$ 5,957,478.35237,456.90$6,650,684.08$CURRENT AMTPROJECT TOTAL


